Rpt-ID: RCPESPRJ Georgia Date: 06/18/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14493-13-000-0 Estimate Number: 0014 Pay Period: 06/07/2014
to 06/17/2014

Contract Location: Time Allowed: 1082 Days
3.233 MILES OF CONSTRUCTION CONSISTING OF WIDENIN Elapsed Calender Days: 399 Days
Percent Time: 36.88
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 02/22/2013
P. O. DRAWER 970 Date Awarded: 03/08/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013
MARIETTA GA 30061-0970 Date Work Began: 05/29/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $21,609,039.80 Counties:
Original Contract Amount $20,067,613.29 Stephens
Funds Available $17,003,301.70
Percent Complete 19.51%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122260- $21,609,039.80 $20,067,613.29 $17,003,301.70 21.31% $121,163.71

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14493-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0014

Pay Period:

Date: 06/18/2014
Page 2 of 5

06/07/2014
to 06/17/2014

Project Number:

Federal State Project Number:

122260-

SR 17/SR 17 ALT - ROADWAY IMPROVEMENTS

EDS00-0545-00(037)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,373,136.28

Prev to Date
$3,373,622.68

$843,284.18 $843,405.78
$4,216,420.46 $4,217,028.46
$389,317.64 $267,545.93
$4,605,738.10 $4,484,574.39
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,605,738.10 $4,484,574.39

Total Payable:

This Estimate

($486.40)
($121.60)
($608.00)
$121,771.71
$121,163.71
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$121,163.71



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14493-13-000-0 Estimate Number: 0014

Date: 06/18/2014
Page 3 of 5

Pay Period: 06/07/2014
to 06/17/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0194 643-2163 CH LK FENCE W/EXT ARMS & BARBED WIRE, Z(LF 700.000 728.500
17.500 .000
728.500 $.00 $12,748.75
0205 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,700.000 2,821.000
0.700 .000
2,821.000 $.00 $1,974.70
Category Amount: $0.00 $14,723.45
Category Number: 0030 EROSION CONTROL
0420 163-0232 TEMPORARY GRASSING AC 18.000 31.563
100.000 .000
31.563 $.00 $3,156.30
0430 163-0300 CONSTRUCTION EXIT EA 4.000 7.500
1294.440 .000
7.500 $.00 $9,708.30
0441 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 8.000 15.000
/SAND BAGS 364.470 .000
15.000 $.00 $5,467.05
0443 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 4,300.000 6,519.750
RAW CHECK DAM 2.500 .000
6,519.750 $.00 $16,299.38
0474 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 2,150.000 2,495.000
1.000 .000
2,495.000 $.00 $2,495.00
Category Amount: $0.00 $37,126.03
Category Number: 0050 BRIDGE
0706 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 1,627.000 751.060
149.810 .000
751.060 $.00 $112,516.30



Rpt-ID: RCPESPRJ
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Estimate Number:

0014
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Pay Period: 06/07/2014
to 06/17/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE
0771 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 1,526.000 .000
127.290 .000
.000 $.00 $0.00
2
0811 603-7000 PLASTIC FILTER FABRIC SY 382.000 2,208.389
2.830 .000
2,208.389 $.00 $6,249.74
Category Amount: $0.00 $118,766.04
Category Number: 0060 UTIL RELOCATION
0950 615-1000 JACK OR BORE PIPE - LF 900.000 907.000
115.000 .000
907.000 $.00 $104,305.00
STEEL, 16 IN DIA, 0.025 IN THK
0955 615-1000 JACK OR BORE PIPE - LF 310.000 345.000
130.000 .000
345.000 $.00 $44,850.00
STEEL, 18 IN DIA, 0.025 IN THK
0960 615-1200 DIRECTIONAL BORE - LF 150.000 520.000
100.000 .000
520.000 $.00 $52,000.00
10 IN
0975 670-1080 WATER MAIN, 8 IN LF 7,643.000 7,715.800
35.000 .000
7,715.800 $.00 $270,053.00
1020 670-3107 TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 8 EA 1.000 2.000
4000.000 .000
2.000 $.00 $8,000.00
1040 670-5020 WATER SERVICE LINE, 2 IN LF 16.000 19.000
30.000 .000
19.000 $.00 $570.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14493-13-000-0 Estimate Number: 0014

Date: 06/18/2014

Page 5 of 5

Pay Period: 06/07/2014
to 06/17/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTIL RELOCATION
1055 670-7000 STEEL CASING - LF 30.000 40.000
60.000 .000
40.000 $.00 $2,400.00
12 IN
1060 670-7000 STEEL CASING - LF 580.000 833.000
65.000 .000
833.000 $.00 $54,145.00
16 IN
1070 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 3.000 18.000
3500.000 .000
18.000 $.00 $63,000.00
Category Amount: $0.00 $599,323.00
Category Number: (0010 ROADWAY
1085 158-1000 TRAINING HOURS HR 6,000.000 2,000.000
0.800 -760.000
1,240.000 $-608.00 $992.00
Category Amount: $-608.00 $992.00
Project Total Amount: ($608.00)  $4,216,420.46



